Beforethe
FEDERAL COMMUNICATIONS COMMISSION
Washington, DC 20554

In the Matter of

Revigon of the Commisson's Rules CC Docket No. 94-102
to Ensure Compeatibility with Enhanced

E911 Emergency Caling Systems
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To: The Commission

Carrier Report of Advantage Cellular Systems, Inc. Regarding
Implementation of Wireless E911 Phase |1 Automatic L ocation I dentification

Advantage Cdlular Systems, Inc. (“Advantage’) hereby submits areport
regarding implementation of wirdess E911 Phase || Automatic Location |dentification
(“ALI"), in compliance with the Federa Communications Commisson's (“FCC” or
“Commission”) Further Memorandum Opinion and Order in the above- captioned
proceeding.

l. Background / Contact Information
Advantage serves rurd Tennessee and its contact informetion is asfollows:

Jarrd| Hal
Manager

Advantage Cdlular Systems, Inc. (TRS # 809445)
111 High Street

P.O. Box 247

Alexandria, TN 37012-0247

telephone: (615) 464-2355

fax: (615) 529-1030

emall: Lessh@dtccom.net

. E911 Phase Il Location Technology Information

Advantage has yet to choose a solution for its Phase |1 ALI technology. However,
Advantage is leaning toward a handset solution. While Advantage remains undecided a
this point due to its concern about generd handset availability, it isleaning heavily
toward handsets if a product becomes available and is proven to work within the time
frame necessary for Advantage to achieve Phase I implementation in compliance with



the Commission’srules® Whichever technology Advantage selects, it intends to deploy
it throughout its service area.

[Il. Testingand Verification

Advantage has yet to test any ALI solutions Snceit is dill examining available
products. In addition, Advantage has not been able to test any handsets since none are
avallable and Advantage has yet to be given a date when AL I-capable handsets will be
available. Advantage anticipates usng a combination of Empirical Testing Methods and
Predictive Testing Methods to gauge the accuracy of the technology it eventualy
chooses.

IV.  Implementation Details and Schedule

While Advantage is awaiting product availability from handset vendors, it has
developed atentative implementation schedule to meet the FCC' s handset- based rules
and, if necessary, network-based rules. Advantage will make its technology choice by
thefirst quarter of 2001. If Advantage chooses a handset solution, it will begin sdlling
ALI-capable handsets on October 1, 2001 as the FCC'srulesrequire. Advantage will
continue to evauate network-based AL solutions and, if it chooses a network solution,
intends to sdlect and deploy atechnology after the first quarter of 2001, once it has made
itschoice. Advantage will accelerate this schedule to the extent necessary upon receipt
of a PSAP request.

V. PSAP Interface

Advantage has yet to receive a Phase || PSAP request. Advantage has been
working with the Tennessee E911 Board on Phase | implementation which is scheduled
to be finished by the first quarter of 2001. Advantage is working with the Tennessee
E911 Board on possible technologica solutions for Phase 1. At the moment, the details
of the PSAP interface for Phase |l remain dependent upon the choices that the Tennessee
E911 Board makes.

VI.  Handset Information
If Advantage decides to pursue a handset-based solution, it will run promationsin

order to replace existing handsets. The price of the new ALI-capable handsets,
unavailable a thistime, will affect Advantage s replacement Srategy.

! Advantage has been researching many different Phase |1 vendors and their potentia
product offerings. These companiesinclude Snap Track, SCC Communications,
Technocom Corporation, GTE Teecommunications Services, Cell-Loc, True Postion,
US Wirdess, and SigmaOne Communications Corporation.



VIl. Other Information

Advantage notes that the remote and rurdl nature of its service territory in
Tennessee can present additiona and unforeseen problems when ingaling and testing
location technology. Advantage would have a much better handle on how it will
eventudly implement its Phase Il plan if the vendor products were available for testing.
Unfortunately, Advantage' s Phase |1 implementation plan depends, in large part, upon the
schedules and plans of the vendors.
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